

Revised Summary of All Works / Tenders / Contracts handled by Department of IT above the Threshold Limit of Rs. 30 Lakhs during October ,2010

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 |
|---|-----------------------------|------------------------|--|--------------------------------|-------------------------|--|--|---|---|-------------------------------------|-------------------------|---|----------------------------------|--|----------------------------|
| Enquiry No. | Item/ Nature of Work | Mode of Tender Enquiry | Type of Bidding (Single/ Two Bid System) | Last date of receipt of Tender | Nos.of tenders received | Nos. & names of parties qualified after technical evaluation | Nos. & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No & date | Name of Vendor/ Contractor | Value of Order (In Rs.) | Delivery Scheduled | Actual date of start of work | Actual date of completion | Reasons for delays, if any |
| UCO/DIT/ Mail Messaging /1334/201 0 | Mail Messaging System | EOI and RFP | Two Bid System | 06/10/2010 | Three | 1. M/s Wipro Ltd 2. M/s Tata Consultancy Services 3. M/s HP India Sales (P) Ltd | Nil | Lowest Tender | Purchase Order : DIT/RD/PO/Mail/ 1468/2010 dated 20/10/2010 | M/s HP India Sales (P) Ltd | ₹ 2,65,42,060 /- | Within 6 weeks from Date of issue of Purchase Order | Within 4 weeks of Delivery | Within 10 weeks from Date of issue of Purchase Order | |
| | | | | | | | | | | | ₹ 2,65,42,060 /- | | | | |